

Tasks

Start	End	Duration	Label	Vert. Position	Vert. Line	
01/09/2021	11/09/2021	11	News Creation and displaySep 1 - Sep 11	-50	-50	
12/09/2021	15/09/2021	4	Adding and Displaying court dairySep 12 - Sep 1	-65	-15	
16/09/2021	18/09/2021	3	Creating and displaying justicesSep 16 - Sep 18	-80	-15	
19/09/2021	24/09/2021	6	Dealing with resourcesSep 19 - Sep 24	-30	-30	
25/09/2021	29/09/2021	5	Legal WorksSep 25 - Sep 29	-60	-60	
30/09/2021	01/10/2021	2	P	-75	-15	
02/10/2021	08/10/2021	7	Openions and FeaturesOct 2 - Oct 8	-40	-40	
09/10/2021	13/10/2021	5	User management and user rolesOct 9 - Oct 13	-55	-15	
14/10/2021	15/10/2021	2	Others and finishing touchesOct 14 - Oct 15	-70	-15	

Milestones

Date	Label	Position
01/09/2021	Start, Sept 01	30
09/09/2021	Milestone #1	10
18/09/2021	Milestone #2	20
28/09/2021	Milestone #3	20
08/10/2021	Milestone #4	20
15/10/2021	Deliver, Oct 15	30